# **Quarterly Status Report (FORM-V)**

Generated on: December 12, 2024

1. Name of the Project with Project Code
1 (1)
2. Progress for the Quarter Ending
Q3 2025
3. Principal Implementing Agency(s)
National Energy Institute
4. Sub-Implementing Agency(s)
GreenTech Solutions Pvt. Ltd.
5. Project Co-ordinator/Leader / Principal Investigator
1
6. Date of Commencement
0001-01-01
7. Approved Date of Completion
0001-01-01
8. Bar Chart of Activities as Approved by SSRC (With Latest Status)

## **Quarterly Status Report (FORM-V)**

Generated on: December 12, 2024

### 9. Details of Work Done During the Quarter

Research completed on advanced coal separation techniques. Field trials conducted successfully in three major sites.

#### 10. Slippage, if any, and Reasons Thereof

1

#### 11. Corrective Actions Taken and To Be Taken to Overcome Slippage

Expedited procurement processes and reallocation of existing resources to critical tasks.

#### 12. Work Expected to Be Done in Next Quarter

1

#### 13. Quarterly Expenditure Statements in Forms-III & IV

Expenditure details provided in Forms-III and IV.